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ESTIMATE RUN 11/18/2019

ESTIMATE SUMMARY 12:13:01

CONTID: C20191         ESTIMATE NO: 0017 PROG 2005

PCN: 20191-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US36 D-15-X & D-15-I PERCENT TIME:

PROJECT NO: ER0361-115                    

PR US36 D-15-X & D-15-I

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,243,909.83 PARTICIPATING $ $ 18,000.00

AWARD PROJECT AMT: 7,680,036.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.57

WORK DAYS

WORK DAYS

95.21%

394,890.84

18,000.00

18,000.00

18,000.00

$

$

$

$

7,672,480.84

176,538.15

7,849,018.99

0.00

7,849,018.99

-15,200.54

0.00

7,833,818.45

0.00

AMOUNT DUE 7,833,818.45 18,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

233.0 TIME ALLOW: 234

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2017

08/01/2017

11/19/2019

11/19/2019

11/18/2019

06/22/2017

06/30/2017

07/19/2017

08/01/2017
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Removal of Tree 246.000

0.000

202-00010  
 

36,900.00246.000

0.00

246.000

EACH

150.00000

0020 Removal of Inlet 3.000

0.000

202-00019  
 

1,875.003.000

0.00

3.000

EACH

625.00000

0025 Removal of Slope and Ditch Paving 18.000

0.000

202-00026  
 

360.0018.000

0.00

18.000

SY  

20.00000

0030 Removal of Riprap 2,335.000

0.000

202-00027  
 

37,360.002,335.000

0.00

2,335.000

SY  

16.00000

0035 Removal of Pipe 299.000

0.000

202-00035  
 

9,867.00299.000

0.00

299.000

LF  

33.00000

0040 Removal of End Section 1.000

0.000

202-00037  
 

350.001.000

0.00

2.000

EACH

350.00000

0045 *Removal of Delineator 18.000

0.000

202-00090  
 

252.0018.000

0.00

18.000

EACH

14.00000

0050 Removal of Sidewalk 33.000

0.000

202-00200  
 

2,970.0033.000

0.00

33.000

SY  

90.00000

0055 Removal of Gutter 44.000

0.000

202-00202  
 

748.0044.000

0.00

44.000

LF  

17.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 22.000

0.000

202-00203  
 

286.0022.000

0.00

41.000

LF  

13.00000

0065 Removal of Concrete Curb Ramp 8.000

0.000

202-00206  
 

520.008.000

0.00

8.000

SY  

65.00000

0070 Removal of Asphalt Mat 11,038.000

0.000

202-00220  
 

29,802.6011,038.000

0.00

11,038.000

SY  

2.70000

0075 *Removal of Asphalt Mat (Planing) 35,670.000

0.000

202-00240  
 

89,175.0035,670.000

0.00

35,670.000

SY  

2.50000

0080 *Removal of Asphalt Mat (Planing) (Special) 811.000

0.000

202-00246  
 

7,299.00811.000

0.00

811.000

SY  

9.00000

0085 *Removal of Pavement Marking 8,323.000

0.000

202-00250  
 

24,969.008,323.000

0.00

8,323.000

SF  

3.00000

0090 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

10.00000

0095 *Removal of Ground Sign 16.000

0.000

202-00810  
 

1,360.0016.000

0.00

16.000

EACH

85.00000

0100 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

0.000

EACH

135.00000

0105 Removal of Guardrail Type 3 508.000

0.000

202-01130  
 

2,032.00508.000

0.00

731.000

LF  

4.00000

0110 Removal of Guardrail Type 7 660.000

0.000

202-01170  
 

7,260.00660.000

0.00

660.000

LF  

11.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of End Anchorage 3.000

0.000

202-01300  
 

660.003.000

0.00

8.000

EACH

220.00000

0120 Clean Culvert 1.000

0.000

202-04002  
 

2,000.001.000

0.00

6.000

EACH

2,000.00000

0125 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

625.00000

0130 Unclassified Excavation (Complete In Place) (Special) 10,155.000

0.000

203-00012  
 

121,860.0010,155.000

0.00

10,155.000

CY  

12.00000

0135 Embankment Material (Complete In Place) 25,700.000

0.000

203-00060  
 

187,610.0025,700.000

0.00

25,700.000

CY  

7.30000

0140 Muck Excavation 282.000

0.000

203-00100  
 

6,486.00282.000

0.00

282.000

CY  

23.00000

0145 *Rock Excavation 1,425.000

0.000

203-00400  
 

71,250.001,425.000

0.00

1,425.000

CY  

50.00000

0150 Stripping 813.000

0.000

203-00600  
 

15,447.00813.000

0.00

2,196.000

CY  

19.00000

0155 Backhoe 28.000

0.000

203-01510  
 

5,180.0028.000

0.00

50.000

HOUR

185.00000

0160 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

185.00000

0165 Potholing 33.000

0.000

203-01597  
 

8,250.0033.000

0.00

50.000

HOUR

250.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing (Special) 1.000

0.000

203-01598  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0175 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

40.00000

0180 Structure Excavation 4,147.000

0.000

206-00000  
 

99,528.004,147.000

0.00

4,147.000

CY  

24.00000

0185 Structure Excavation (Special) 14,348.000

0.000

206-00010  
 

272,612.0014,348.000

0.00

14,348.000

CY  

19.00000

0190 Structure Backfill (Special) 880.000

0.000

206-00050  
 

21,120.00880.000

0.00

3,345.000

CY  

24.00000

0191 Str Bkfl (Flow-Fill) Added Item Structure Backfill 
(Flowfill)

176.000

0.000

206-00065  
 

46,261.60176.000

0.00

176.000

CY  

262.85000

0195 Filter Material (Class A) 1,709.000

0.000

206-00510  
 

133,302.001,709.000

0.00

1,709.000

CY  

78.00000

0200 Topsoil 550.000

0.000

207-00205  
 

13,200.00550.000

0.00

1,613.000

CY  

24.00000

0201 Topsoil (Spec) Add Topsoil (Special) 4,339.000

0.000

207-00405  
 

195,602.124,339.000

0.00

4,339.000

CY  

45.08000

0205 Erosion Log Type 1 (12 Inch) 2,024.000

0.000

208-00002  
 

7,084.002,024.000

0.00

2,024.000

LF  

3.50000

0210 Aggregate Bag 190.000

0.000

208-00035  
 

1,900.00190.000

0.00

190.000

LF  

10.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

1,550.00000

0220 Concrete Washout Structure 6.000

0.000

208-00045  
 

5,100.006.000

0.00

6.000

EACH

850.00000

0225 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

6.00000

0230 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

0235 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

40.00000

0240 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,335.0015.000

0.00

20.000

HOUR

89.00000

0245 *Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

1,620.0012.000

0.00

100.000

HOUR

135.00000

0250 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0255 Erosion Control Management 53.000

0.000

208-00207  
 

9,275.0053.000

0.00

55.000

DAY 

175.00000

0260 Water Control 1.000

0.000

208-00400  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0265 Reset Structure 1.000

0.000

210-00001  
 

620.001.000

0.00

3.000

EACH

620.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Reset Mailbox Structure (Type 3) 3.000

0.000

210-00013  
 

1,695.003.000

0.00

3.000

EACH

565.00000

0275 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

700.00000

0280 Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

7,350.001.000

0.00

1.000

L S 

7,350.00000

0285 *Reset Ground Sign 7.000

0.000

210-00810  
 

2,772.007.000

0.00

7.000

EACH

396.00000

0290 *Adjust Manhole 12.000

0.000

210-04010  
 

4,740.0012.000

0.00

12.000

EACH

395.00000

0295 *Adjust Valve Box 2.000

0.000

210-04050  
 

600.002.000

0.00

6.000

EACH

300.00000

0300 Seeding (Native) 7.100

0.000

212-00006  
 

9,940.007.100

0.00

7.100

ACRE

1,400.00000

0305 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.155

ACRE

12,000.00000

0310 Soil Conditioning 7.700

0.000

212-00032  
 

13,860.007.700

0.00

7.700

ACRE

1,800.00000

0315 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.050

ACRE

37,000.00000

0320 Mulching (Weed Free Straw) 0.600

0.000

213-00004  
 

1,980.000.600

0.00

0.600

ACRE

3,300.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

4.100

ACRE

440.00000

0330 Spray-on Mulch Blanket 7.100

0.000

213-00012  
 

16,330.007.100

0.00

7.100

ACRE

2,300.00000

0335 Mulch Tackifier 596.000

0.000

213-00061  
 

1,192.00596.000

0.00

596.000

LB  

2.00000

0340 Landscape Maintenance 0.000

1.000

214-00000  
 

18,000.001.000

18,000.00

1.000

L S 

18,000.00000

0345 *Deciduous Tree (8 Foot) 35.000

0.000

214-00280  
 

16,100.0035.000

0.00

35.000

EACH

460.00000

0350 *Deciduous Shrub (5 Gallon Container) 967.000

0.000

214-00350  
 

23,208.00967.000

0.00

1,105.000

EACH

24.00000

0355 *Brush Layer Cutting 1,385.000

0.000

214-01010  
 

13,850.001,385.000

0.00

1,385.000

EACH

10.00000

0360 Wetland Sod Mat 6,581.000

0.000

214-01229  
 

32,905.006,581.000

0.00

6,581.000

SF  

5.00000

0365 *Nursery Stock Deep Rooted Container (DRC # 10) 4,700.000

0.000

214-01401  
 

15,275.004,700.000

0.00

4,700.000

EACH

3.25000

0370 Soil Retention Blanket (Special) 2,800.000

0.000

216-00030  
 

6,440.002,800.000

0.00

2,800.000

SY  

2.30000

0375 *Wildlife Biologist 16.250

0.000

240-00000  
 

1,625.0016.250

0.00

16.250

HOUR

100.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Removal of Nests 3.000

0.000

240-00010  
 

360.003.000

0.00

3.000

HOUR

120.00000

0385 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

4.70000

0390 Aggregate Base Course (Class 6) 5,100.420

0.000

304-06000  
 

173,414.285,100.420

0.00

5,100.420

TON 

34.00000

0395 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3.000

TON 

60.00000

0400 *Hot Mix Asphalt (Patching) (Asphalt) 120.290

0.000

403-00720  
 

26,463.80120.290

0.00

159.000

TON 

220.00000

0405 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

255.00000

0410 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 3,054.460

0.000

403-33721  
 

293,228.163,054.460

0.00

3,054.460

TON 

96.00000

0415 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 6,313.220

0.000

403-34751  
 

675,514.546,313.220

0.00

6,313.220

TON 

107.00000

0420 *Emulsified Asphalt (Slow-Setting) 3,527.000

0.000

411-10255  
 

63,486.003,527.000

0.00

3,527.000

GAL 

18.00000

0425 Grouted Riprap 1,846.000

0.000

506-00030  
 

219,674.001,846.000

0.00

1,846.000

CY  

119.00000

0430 Riprap (18 Inch) (Special) (CIP) 813.000

0.000

506-00222  
 

87,804.00813.000

0.00

813.000

CY  

108.00000



CONTID: C20191         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Riprap (36 Inch) (Special) 328.000

0.000

506-00237  
 

82,656.00328.000

0.00

555.000

CY  

252.00000

0440 Riprap (42 Inch) (Special) 79.000

0.000

506-00243  
 

20,145.0079.000

0.00

128.000

CY  

255.00000

0445 Soil Riprap (18 Inch) 2,366.000

0.000

506-00418  
 

175,084.002,366.000

0.00

2,366.000

CY  

74.00000

0450 Soil Riprap (24 Inch) 5,977.000

0.000

506-00424  
 

531,953.005,977.000

0.00

5,977.000

CY  

89.00000

0455 Concrete Slope and Ditch Paving (Reinforced) 2.000

0.000

507-00100  
 

1,000.002.000

0.00

2.000

CY  

500.00000

0460 *Waterproofing (Membrane) 811.000

0.000

515-00120  
 

15,003.50811.000

0.00

811.000

SY  

18.50000

0465 Concrete Class D 2.000

0.000

601-03000  
 

1,520.002.000

0.00

3.000

CY  

760.00000

0470 Reinforcing Steel 136.000

0.000

602-00000  
 

122.40136.000

0.00

272.000

LB  

0.90000

0475 18 Inch Reinforced Concrete Pipe (Complete In Place) 58.000

0.000

603-01185  
 

5,336.0058.000

0.00

58.000

LF  

92.00000

0480 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

20.000

LF  

115.00000

0485 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

67.000

LF  

150.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0487 Added Item (Dollar)/ Restocking Fee 699.380

0.000

900-00006  
 

699.38699.380

0.00

699.380

DOL 

1.00000

0490 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0491 18 In CSP 80.000

0.000

603-10180  
 

13,760.0080.000

0.00

80.000

LF  

172.00000

0495 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0500 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

6,200.002.000

0.00

2.000

EACH

3,100.00000

0505 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0510 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

0515 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0520 *Guardrail Type 3 (6-3 Post Spacing) 777.000

0.000

606-00301  
 

22,533.00777.000

0.00

894.000

LF  

29.00000

0525 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,060.002.000

0.00

3.000

EACH

1,030.00000

0530 *Transition Type 3G 3.000

0.000

606-01370  
 

5,595.003.000

0.00

3.000

EACH

1,865.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Transition Type 3H 4.000

0.000

606-01380  
 

4,880.004.000

0.00

4.000

EACH

1,220.00000

0540 *Transition Type 3J 2.000

0.000

606-01385  
 

1,690.002.000

0.00

2.000

EACH

845.00000

0545 *End Anchorage Type 3K 3.000

0.000

606-01390  
 

4,650.003.000

0.00

3.000

EACH

1,550.00000

0550 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0555 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

2.000

EACH

41.00000

0560 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

48.000

LF  

4.00000

0565 Fence (Plastic) 250.000

0.000

607-11525  
 

625.00250.000

0.00

385.000

LF  

2.50000

0570 Concrete Sidewalk (6 Inch) 46.000

0.000

608-00006  
 

3,910.0046.000

0.00

50.000

SY  

85.00000

0575 Concrete Curb Ramp 23.000

0.000

608-00010  
 

3,335.0023.000

0.00

31.000

SY  

145.00000

0580 Curb and Gutter Type 2 (Section II-B) 198.000

0.000

609-21020  
 

5,742.00198.000

0.00

213.000

LF  

29.00000

0585 Gutter Type 2 (8 Foot) 44.000

0.000

609-24008  
 

3,388.0044.000

0.00

44.000

LF  

77.00000
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PCN: 20191-BID    ESTIMATE RUN 11/18/2019

PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Delineator (Type I) 13.000

0.000

612-00001  
 

325.0013.000

0.00

17.000

EACH

25.00000

0595 *Delineator (Type II) 14.000

0.000

612-00002  
 

364.0014.000

0.00

23.000

EACH

26.00000

0600 *Delineator (Type III) 8.000

0.000

612-00003  
 

216.008.000

0.00

8.000

EACH

27.00000

0605 *Sign Panel (Class I) 74.000

0.000

614-00011  
 

1,406.0074.000

0.00

74.000

SF  

19.00000

0610 *Sign Panel (Class II) 60.000

0.000

614-00012  
 

1,440.0060.000

0.00

78.000

SF  

24.00000

0615 *Steel Sign Support (2-Inch Round)(Post) 51.000

0.000

614-01512  
 

663.0051.000

0.00

61.000

LF  

13.00000

0620 *Steel Sign Support (2-Inch Round)(Socket) 5.000

0.000

614-01522  
 

1,025.005.000

0.00

6.000

EACH

205.00000

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 116.000

0.000

614-01575  
 

1,740.00116.000

0.00

118.000

LF  

15.00000

0630 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10.000

0.000

614-01578  
 

3,400.0010.000

0.00

12.000

EACH

340.00000

0635 *Detour Pavement 336.000

0.000

621-00450  
 

25,200.00336.000

0.00

336.000

SY  

75.00000

0640 18 Inch Drainage Pipe (Class 7) (Complete In Place) 165.000

0.000

624-27019  
 

12,375.00165.000

0.00

165.000

LF  

75.00000
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PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 24 Inch Drainage Pipe (Class 7) (Complete In Place) 105.000

0.000

624-27025  
 

10,395.00105.000

0.00

105.000

LF  

99.00000

0650 *Construction Surveying 1.000

0.000

625-00000  
 

170,000.001.000

0.00

1.000

L S 

170,000.00000

0651 Const Surveying (Hour) Added Hourly Survey 64.000

0.000

625-00001  
 

9,600.0064.000

0.00

64.000

HOUR

150.00000

0655 *Mobilization 1.000

0.000

626-00000  
 

656,000.001.000

0.00

1.000

L S 

656,000.00000

0660 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0665 *Modified Epoxy Pavement Marking 262.000

0.000

627-00008  
 

44,540.00262.000

0.00

262.000

GAL 

170.00000

0670 *Pavement Marking Paint (High Build) 585.000

0.000

627-00013  
 

42,705.00585.000

0.00

585.000

GAL 

73.00000

0675 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

612.000

0.000

627-30405  
 

13,464.00612.000

0.00

612.000

SF  

22.00000

0680 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

928.000

0.000

627-30410  
 

12,992.00928.000

0.00

928.000

SF  

14.00000

0685 *Survey Monument (Type 3A) 1.000

0.000

629-01031  
 

895.001.000

0.00

1.000

EACH

895.00000

0690 *Flagging 6,394.000

0.000

630-00000  
 

204,608.006,394.000

0.00

6,394.000

HOUR

32.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *Traffic Control Inspection 157.000

0.000

630-00007  
 

21,195.00157.000

0.00

157.000

DAY 

135.00000

0700 *Traffic Control Management 203.000

0.000

630-00012  
 

203,000.00203.000

0.00

220.000

DAY 

1,000.00000

0705 Barricade (Type 3 M-A) (Temporary) 11.000

0.000

630-80335  
 

1,265.0011.000

0.00

11.000

EACH

115.00000

0710 Construction Traffic Sign (Panel Size A) 101.000

0.000

630-80341  
 

9,191.00101.000

0.00

101.000

EACH

91.00000

0715 Construction Traffic Sign (Panel Size B) 74.000

0.000

630-80342  
 

6,808.0074.000

0.00

74.000

EACH

92.00000

0720 Construction Traffic Sign (Panel Size C) 31.000

0.000

630-80343  
 

2,883.0031.000

0.00

31.000

EACH

93.00000

0725 Portable Message Sign Panel 5.000

0.000

630-80355  
 

46,000.005.000

0.00

8.000

EACH

9,200.00000

0730 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2,400.002.000

0.00

4.000

EACH

1,200.00000

0735 Drum Channelizing Device 185.000

0.000

630-80360  
 

6,475.00185.000

0.00

200.000

EACH

35.00000

0740 Concrete Barrier (Temporary) 2,040.000

0.000

630-80370  
 

77,520.002,040.000

0.00

2,040.000

LF  

38.00000

0745 Traffic Cone 325.000

0.000

630-80380  
 

2,925.00325.000

0.00

325.000

EACH

9.00000
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PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

9,000.002.000

0.00

4.000

EACH

4,500.00000

0751 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,627.450

F A 

1.00000

0760 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0770 *F/A Roadway Smoothness Incentive 70.400

0.000

700-70018  
 

70.4070.400

0.00

10,000.000

F A 

1.00000

0775 F/A Asphalt Cement Cost Adjustment 17,014.300

0.000

700-70019  
 

17,014.3017,014.300

0.00

20,000.000

F A 

1.00000

0780 F/A On-The-Job Trainee 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0785 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0790 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: ER0361-115                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,006,942.0818,000.006,410,791.93CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 0201 

0076 Rem Asphalt Mat (Planing) CMO # 015 1,600.000

0.000

202-00240  
 

24,800.001,600.000

0.00

1,600.000

SY  

15.50000

0401 HMA (Patching) (Asph) CMO # 015 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

240.00000

0416 HMA (Gr SX) (75) (PG 64-28) CMO # 015 251.540

0.000

403-34751  
 

46,635.52251.540

0.00

251.540

TON 

185.40000

0421 Emul Asph (SS) CMO # 015 105.000

0.000

411-10255  
 

1,890.00105.000

0.00

105.000

GAL 

18.00000

0656 Mobilization CMO # 015 Kolbe Striping 1.000

0.000

626-00000  
 

3,650.001.000

0.00

0.000

L S 

3,650.00000

0657 Mobilization CMO # 015 Rocky Mtn. Signing 1.000

0.000

626-00000  
 

1,800.001.000

0.00

0.000

L S 

1,800.00000

0658 Mobilization CMO # 015 Martin Marietta Materials 1.000

0.000

626-00000  
 

6,000.001.000

0.00

0.000

L S 

6,000.00000

0666 Mod Epoxy Pvmt Mkg CMO # 015 11.000

0.000

627-00008  
 

1,958.0011.000

0.00

11.000

GAL 

178.00000

0671 Pvmt Mkg Paint (High Build) CMO # 015 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

88.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 0201 

0691 Flagging CMO # 015 120.750

0.000

630-00000  
 

4,286.63120.750

0.00

120.750

HOUR

35.50000

0696 Traf Ctrl Inspection CMO # 015 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

120.00000

0701 Traf Ctrl Mgmt CMO # 015 7.000

0.000

630-00012  
 

10,080.007.000

0.00

7.000

DAY 

1,440.00000

0711 Const Traf Sign (A) CMO # 015 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

24.00000

0716 Const Traf Sign (B) CMO # 015 18.000

0.000

630-80342  
 

432.0018.000

0.00

18.000

EACH

24.00000

0721 Const Traf Sign (C) CMO # 015 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

24.00000

0731 Flash Arrow Panel (B Ty) CMO # 015 0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

358.50000

0736 Drum Channel Dev CMO # 015 14.000

0.000

630-80360  
 

336.0014.000

0.00

14.000

EACH

24.00000

0746 Traffic Cone CMO # 015 50.000

0.000

630-80380  
 

600.0050.000

0.00

50.000

EACH

12.00000

CAT 102,468.150.0091,018.15CURRENT AMT0201 $ $ $

CAT NO0301 STRUCTURE D-15-BT 

0805 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

15,738.001.000

0.00

1.000

EACH

15,738.00000



CONTID: C20191         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 20191-BID    ESTIMATE RUN 11/18/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-15-BT 

0810 Structure Excavation 544.000

0.000

206-00000  
 

13,056.00544.000

0.00

544.000

CY  

24.00000

0815 Structure Backfill (Class 1) 1,504.000

0.000

206-00100  
 

79,712.001,504.000

0.00

1,504.000

CY  

53.00000

0820 Structure Backfill (Class 2) 108.000

0.000

206-00200  
 

1,944.00108.000

0.00

108.000

CY  

18.00000

0825 Mechanical Reinforcement of Soil 1,286.000

0.000

206-00360  
 

25,720.001,286.000

0.00

1,286.000

CY  

20.00000

0830 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

15,200.00000

0835 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

13,500.00000

0840 *Drilling Hole to Facilitate Pile Driving 490.000

0.000

502-00100  
 

139,650.00490.000

0.00

490.000

LF  

285.00000

0845 Pile Tip 22.000

0.000

502-00460  
 

3,608.0022.000

0.00

22.000

EACH

164.00000

0850 *Steel Piling (HP 14x89) 562.000

0.000

502-11489  
 

57,324.00562.000

0.00

562.000

LF  

102.00000

0855 Waterproofing (Membrane) 1,375.000

0.000

515-00120  
 

25,437.501,375.000

0.00

1,375.000

SY  

18.50000

0860 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

39,680.00128.000

0.00

128.000

LF  

310.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-15-BT 

0865 Concrete Class D (Bridge) 618.000

0.000

601-03040  
 

401,700.00618.000

0.00

618.000

CY  

650.00000

0866 F/A Added Thermocouples 454.880

0.000

700-70034  
 

454.88454.880

0.00

454.880

F A 

1.00000

0870 *Reinforcing Steel 13,808.000

0.000

602-00000  
 

12,427.2013,808.000

0.00

13,808.000

LB  

0.90000

0875 *Reinforcing Steel (Epoxy Coated) 97,729.000

0.000

602-00020  
 

117,274.8097,729.000

0.00

97,729.000

LB  

1.20000

0880 15 Inch Plastic Pipe 123.000

0.000

603-50015  
 

16,482.00123.000

0.00

123.000

LF  

134.00000

0885 *Bridge Rail Type 10M (Special) 400.000

0.000

606-11032  
 

86,000.00400.000

0.00

400.000

LF  

215.00000

0885 MATERIAL ALLOWANCE Bridge Rail Type 10M (Special) 0.000

0.000

0.000.000

0.00LF  

109.65000

0890 *Prestressed Concrete I (BT84) 1,227.000

0.000

618-00184  
 

331,290.001,227.000

0.00

1,227.000

LF  

270.00000

0890 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

270.00000

0891 F/A Added Pilot Car Escort Invoice 1,715.000

0.000

700-70034  
 

1,715.001,715.000

0.00

1,715.000

F A 

1.00000

CAT 1,369,213.380.001,369,213.38CURRENT AMT0301 $ $ $



CONTID: C20191         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 20191-BID    ESTIMATE RUN 11/18/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0302 WALL 

0895 Removal of Wall 1.000

0.000

202-00165  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0896 Added Item (Dollar)/ Added Concrete Removal of Old 
Abutment

19,059.890

0.000

900-00006  
 

19,059.8919,059.890

0.00

19,059.890

DOL 

1.00000

0900 Structure Excavation 372.000

0.000

206-00000  
 

8,928.00372.000

0.00

372.000

CY  

24.00000

0905 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

47.000

CY  

53.00000

0906 *F/A 128,265.610

0.000

700-70034  
 

128,265.61128,265.610

0.00

128,265.610

F A 

1.00000

0910 *Shoring (Area 3) 1.000

0.000

206-01783  
 

6,318.001.000

0.00

1.000

L S 

6,318.00000

0911 Shotcrete Added Shoring Area 3 Shotcrete 6,427.890

0.000

641-10000  
 

6,427.896,427.890

0.00

6,427.890

SY  

1.00000

0915 *Drilled Caisson (30 Inch) 114.000

0.000

503-00030  
 

54,492.00114.000

0.00

114.000

LF  

478.00000

0916 Added Item (Lump Sum)/ Added Steel Casing Pipe 1.000

0.000

900-00014  
 

2,634.001.000

0.00

1.000

L S 

2,634.00000

0917 Added Item (Lump Sum)/ Added Soil Nails 1.000

0.000

900-00014  
 

5,825.001.000

0.00

1.000

L S 

5,825.00000

0918 *Structural Concrete Coating Added Item Structural 
Concrete Coating

81.000

0.000

601-40300  
 

2,566.0881.000

0.00

81.000

SY  

31.68000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:01

CUMULATIVE
AMOUNT

CAT NO0302 WALL 

0920 Concrete Class D (Wall) 51.000

0.000

601-03050  
 

39,015.0051.000

0.00

51.000

CY  

765.00000

0925 Reinforcing Steel 9,771.000

0.000

602-00000  
 

8,793.909,771.000

0.00

9,771.000

LB  

0.90000

0930 Structure Temporary Access Road (Location 1) 1.000

0.000

621-00411  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

CAT 296,325.370.00298,816.37CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0936 Added Item (Dollar)/ 14,670.000

0.000

900-00006  
 

14,670.0014,670.000

0.00

14,670.000

DOL 

1.00000

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0945 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 74,070.000.0074,070.00CURRENT AMT0400 $ $ $

$ 7,849,018.9818,000.00$8,243,909.83$CURRENT AMTPROJECT TOTAL


